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MEMORANDUM

SUBJECT: Status of National Intelligence Production on Strategic Programs

Scheduled Projects

*1. SALT Monitoring Report

Primary Responsibility: CIA/OSR | | 143-4053) - 25X1A
Target Date: April 1974 |
Status: Published 22 May.

2. Prospects for Determining Accuracies of New Soviet ICBMs

Primary Responsibility: GMAIC | | 143-5781) o 25X1A
Target Date: June 1974 |

Status: First draft forwarded to GMAIC week of 20 May, to be
forwarded to NIO by 1 July.

4. Capabilities and Employment of the Backfire Force

Primary Responsibility: DIA/DT 11-45977) 25X1A
Target Date: May 1974

Status: First draft issued on 15 May for interagency review; to
be forwarded to NIO by 15 June.

* Action complete
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5. Prospects for Soviet Success in Improving Detection and Localization
of Submarines in Open Ocean Areas

Primary Responsibility: DIA/DT -48067) 25X1A

Target Date: June 1974

Status: First draft to be issued for review on 31 May; to be
forwarded to NIO by 1 July.

6. The Stratégic Implications of Soviet Laser Research and Development

Primary Responsibility: CIA/0SI 143-5011)  25X1A

Target Date: June 1974

Status: First draft in preparation; to be forwarded to NIO on
28 June.

7. Chinese Capabilities and Intentions to Develop Missile Threats
Against the US and the USSR

Primary Responsibility: CIA/OSR 143-6786) 25X1A

Target Date: June 1974

Status: First draft issued on 16 May for interagency review;
scheduled for USIB meeting on 13 June.

Unscheduled Projects

*8. NSSM 191: Policy for Acquisition of US Nuclear Forces (Forecast
of Intelligence Lead Times)

Primary Responsibility: CIA/OWI 143-6251) 25X1A

Target Date: 17 May 1974

Status: Lead Times paper for NSSM forwarded to OASD/AE on
11 March. -

* Action complete
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NSSM 195: Nuclear Test Ban Policy (Verification section of study)

Primary Responsibility: CIA/0SI| | 143-6707) 25X1A

Target Date: 6 May 1974

Status: Verification section completed on 29 April.

NSDM 242: Policy for Planning the Employment of Nuclear Weapons

(Soviet and PRC Response)

Primary Responsibility: CIA/OSR 143-6134) 25X1A

Target Date: 15 June 1974

Status: Second draft on Soviet and PRC Response issued for
review on 17 May.

CIA/DIA Study: Soviet Strategic'Force Employment

Primary Responsibility: CIA/OSR | | 143-6134) 25X1A

Target Date: 13 May 1974

Status: Completed on 17 May.

Response to Request by Department of Justice: Reassessment of

Threat of Clandestine Introduction of Nuclear Weapons Into the US

Primary Responsibility: NIO/SP 143-5721) 25X1A

Target Date: 13 May 1974

Status: Létter sent to Department of Justice by DCI on 16 May.

% Action complete
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*13. A Review of the Technical Evidence Bearing on Soviet Intentions
to Resume Atmospheric Testing

Primary Responsibility: JAEIC , 143-6707) 25X1A
Target Date: 1 May 1974
Status: Published 1 May.

*14. Illustrative Projections of Soviet Strategic Missile Forces for
1977 in the Absence of an Interim Agreement

Primary Responsibility: CIA/DIA (| | 143-7774) 25X1A
Target Date: 13 May 1974

Status: CIA/DIA joint memoranddm completed on 10 May; forwarded
to Verification Panel Working Group on 17 May.

* Action complete
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